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ROCKY FLATS PLANT, P 0 BOX 464, GOLDEN, COLORADO 80402 0464 (303) 966-7000 

February 11,1994 94-RF-0638E 

Martin H McBnde 
Acting Manager 
Environmental Restoration 
,DOE. RFO 

DATA TRANSMllTAL PERTAINING TO REVISED SCHEDULES OF OPERABLE UNIT 7 (01425) - 
SGS-094-94 

In accordance with your request we are transmitting data pertaining to the rescoping and revised 
schedules of Operable Unit (OU) 7 Included are preliminary schedules associated with the 

I proposed scope changes which have not been agreed to by all Interagency Agreement (IAG) 
I signatones This schedule is based upon the proposed scope currently being negotiated with the 
I regulatory agencies The assumptions used to develop this schedule cannot be finalized until the 
final scope of this project has been agreed to by all IAG signatories EG&G Rocky Flats, Inc , will 

1 submit final schedules for review and approval once the scope of this project has been finalized 
i The following information has been provided 

ATTACHMENT 1 
ATTACHMENT 2 
AlTACHMENT 3 
AITACHMENT 4 

TABLE VI MILESTONES REVISED OR DELETED 
PROPOSED RESCOPED ACTIVITIES 
ORIGINAL TABLE VI MILESTONES 
CURRENT PROPOSED SCHEDULE 

Please contact Tim ORourke at extension 8577 if you have any comments or questions 

Associate General Manager 
Environmental Restoration Management 

PJM-tjr 

Ong and 1 cc - M H McBrrde 

Attachments 
As Stated 
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A H Pauole - DOE.RFO 
R J Schassburger - 
M N Silverman - 

U U 

U u 

ADMIM RECORD 



ATTACHMENT 1 

OPERABLE UNIT 7 IAG TABLE VI MILESTONES PROPOSED TO B E  
REVISED OR DELETED 

MlLESTONE 
SUBMIT DRAFT PHASE I RFVRI REPORT 
SUBMIT FINAL PHASE I RFVRl REPORT 

SUBMIT DRAFT PHASE I IWIRA DD 
SUBMIT FINAL PHASE I IWIRA DD 
SUBMIT IM/IRA RESPONSIVENESS SUMMARY 
SUBMIT FINAL PHASE I IM/IRA DD 
SUBMIT IM/DESIGN WORK PLAN 
SUBMIT PHASE I IM/IRA IMPLEMENTATION DOCUMENT 
SUBMIT TITLE I I  DESIGN 
BEGIN PHASE I IWIRA CONSTRUCTION 

SUBMIT DRAFT PHASE I1 RFI/RI WORK PIAN 
SUBMIT FINAL PHASE II RFVRI WORK PIAN 
SUBMIT DRAFT PHASE RFYRI REPORT 
SUBMIT FINAL PHASE RFI/RI REPORT 

I SUBMIT DRAFT PHASE I1 CMSFS  REPORT 
SUBMIT FINAL PHASE II CMS/FS REPORT 

SUBMIT DRAFT PHASE II PP 
SUBMIT FINAL PHASE I1 PP 
SUBMIT DRAFT PHASE II RESPONSIVENESS SUMMARY 
SUBMIT FINAL PHASE I1 RESPONSIVENESS SUMMARY 

SUBMIT DRAFT PHASE II CAD/FAD 
SUBMIT FINAL PHASE I I  CAD/FAD I 

SUBMIT CD/RD WORK PLAN 
SUBMIT DRAFT TITLE II DESIGN 
SUBMIT TITLE II DESIGN 

BEGIN C A W  CONSTRUCTION 

Deleted' 
Deleted' 

Revised"" 
Revised* ***  
Revised"" 
Revised*** '  
Revised"' 
Revised"' 
Revised"' 
Revised"' 

Deleted" 
Deleted** 
De let ed" 
Deleted" 

Deleted" 
Deleted" 

Deleted"" 
Deleted"" 
Deleted"" 
Deleted"" 

Revised"' 
Revised'*' 

Deleted". 
Deleted"' 
Deleted"' 

Deleted"' 

'Phase I requirement satisfied in revised FSP Tech Memo 

*** Final Action will be significantly streamlined due to IWIRA accomplishing closure 
"'*Revised to incorporate Phase I1 RFJ/RI Report requirements 

I "Integration of Phase I & Phase II  requirements 



ATTACHMENT 2 

OPERABLE UNIT 7 PROPOSED RESCOPED ACTIVITIES 

The following original IAG milestones were delivered as scheduled: 

SUBMIT DRAFT PHASE I RFVRI WORK PLAN 
SUBMIT FINAL PHASE I RFI/RI WORK PIAN 

JUNE 8, 1990 
AUGUST 28,1991 

The following milestone was delayed due to a Stop Work Order 

SUBMIT DRAFT PHASE I RFVRl REPORT OCTOBER 12,1993 

The remedial action necessary to close Operable Unit 7 is guided by the CHWA In following the 
guidance of the CHWA, some previously planned activities can be eliminated Therefore, several 
milestones are proposed to be revised or deleted 

The Phase II RFI/RI will be included within the IM/IRA document This action will delete all 
Phase I I  RFI/RI milestones An extension will be required for the IM/IRA DD due to its increased 
scope The following IWIRA DD proposed revised milestones are as follows: 

Milestone 
SUBMIT IWIRA DECISION DOCUMENT 
AGENCY APPROVAL lMllRA DD 
IM/IRA DD APPROVED 

In addition, several milestones beyond the Phase I I  RFVRI are proposed to be modified as a 
result of the IM/IRA DD 

Milestone 
IM DESIGN WORK PIAN COMPLETE 
SUBMIT DRAFT PHASE I IWIRA IMPLEMENTATION DOCUMENT 
SUBMIT TITLE II DESIGN 
BEGINCONSTRUCTION PROCESS 



- -  

ATTACHMENT 3 

0 0 7  
PRESWT UNDFILL 

7 PRESENT IANDFILL PHASE I WI/M 

C V 7  

w 7  

Suknit Draft Phase I WI/RI Work Plan 

Subnit firel Phase I WI/X kork Plan 

Sukni: Draf: ?,Case I EI/U Remrt 

SuEmlt Final Phase I U i f R X  Remrt 

?.9ESE?;i L4VI)FILL ?LASE I ?/I=., 

Sum:: Draf: Thase I Trooosec PYIiU Decision Doculent 

Subrnit final Phase I Proposed M/IRA Decision Document 

Submit M/IRA ?.sumsiveness Sumnary 

Suhnlt Flml Phase I M/IU Decision kusenc a w  
Responsiveness Sunnary 

S u h i t  M/Design b r k  Plan 

S u h i :  P,Cise I M/i.XA Ldene?tatfon Rxument 

Sumi: 2' i l t l e  I: 2 e s i r  

5eg.q Pkse I ?,/TU Csrszrucrion 

PIzEsL?TT LANDELL ?%SE I1 Rn/X 

Subnit Draf: P k e  Ii WI/RI b r x  Tlan 

Submft P i r d  P k e  11 WI/X Work Plan 

Submit Draft Phase 11 K / R I  Rewrt 

Suhnit Final ?,hse 11 F,?/IU kzc~ 

12 

June 8 ,  1990 

August 28, 1991 

Oczober 12, 14S3 

Parch 16, 1994 

Seotemer 13, 1994 

FebrJary U, 1995 

Seocenber 9 ,  10% 

c . e m -  --, . _ L  -a- 11, 1957 



ou 7 msm LWuPr'ILL PHASE I1 CORRECTIVE AND 
RMLD1A.l. ACTICN PP 

Submit Draft Phase 11 PP 

Submit Final Phase I1 PP 

S u h i t  Phase I1 Respmslveness S m r y  

Subnit Final Phase I1 Respnsiveness Sumrrary 

OU 7 P E S m  LANDFILL PHASE I S  CADIFAD 

Subnit Draft Phase I1 CM)/FM 

Suhnit final Phase XI CAD/FAD 

Subnit CD/RD Uork Plan 

S u h i t  Draft T i i l e  I1 Design 

S u b i t  Final Title 11 Design 

CU 7 P.pESEW LANDFILL ? W E  I1 CA/U 

13 

ray 9 ,  1997 

Member 4 ,  1097 

November 4, 1997 

February 10, 1998 

June IS, 1998 

Septenber 10, 1998 

Septarber 10, 1998 

Decenber 10, 1998 

Decenber 10, 1998 

Augrrst 11, 1999 

Novmber 9 ,  1999 

June l b ,  2000 



I- t 

n 
U, a 

Y 

7-r - 
C 
C 

t 
C 

T 
a 
4 < 
r 

a 

c 

U 

I- =! 
L 
S 

c: c c 
z? c 
U 
c 
LL 
f 

- - 

c 

c 

a 
E 
E 
\ 

C 
LI: m a 
2 - 

Y 

' 2  

Pi- 
-10: 

w u  
a a  a+ 

c-.l- 0 1 1  
E- 
a= 

0 

IC 1 
> c 
>a 
H 

W H  



. 

>I- >& 
a a  a+ 
W U  

c 

2- 
I- 
> c  
l-i 

Ut- 
c 



b . 


